

SECRET/NOFORN/LIMDIS/HAND CARRY

SUBJECT: Meeting on the Transfer of CENTER LANE Activities to DIA. (U)

Subject meeting was held on 19 December 1984 in GDIP Staff offices. Represented at the meeting were D/GDIP, the INSCOM CENTER LANE Unit (CLU), and DIA elements RCC, RHR, DT, OS, and RTS. The following actions were identified as necessary to effect the transfer of CENTER LANE activities to DIA.

a. Notify Congress of DIA intent to establish a psychoenergetics element. This will be done in the FY 1986-1990 CBJB and Congressional testimony. ACTION: D/GDIP.

b. Determine what, if anything, is needed to comply with the DOD Human Use Charter. ACTION: DT.

c. Modify the FY 1986 DRAGOON ABSORB package in the FY 1986 budget to reflect the appropriate civilian-military mix of the CLU. ACTION: D/GDIP; Collab: RCC. *COLLAB*

d. Revise the draft memorandum of agreement between DIA and Army to cover all existing agreements. ACTION: CLU.

e. Resolve remaining personnel problems. [REDACTED]

Satisfy ASD requirements necessary to permit detailing of personnel to DIA. ACTION: CLU; Collab: RCC, RHR.

f. Identify administrative and logistical costs of the CLU and assign responsibility for payment of the costs. Costs include salaries, travel, supplies, automobile, word processing support, and ISSA agreement with Fort Meade. ACTION: RCC; Collab: CLU and RTS.

g. Implement a special access program for operational psychoenergetics activities and training. ACTION: DT; Collab: CLU and OS.

h. Develop an action plan with milestones to implement the actions listed above and to manage, operate, task, and evaluate operational psychoenergetics activities and training. ACTION: DT.

The overall coordinator for the transfer of Project CENTER LANE and the detailing of its personnel to DIA is [REDACTED]  
[REDACTED] is the Program Manager's representative.

SECRET/NOFORN/LIMDIS/HAND CARRY

SG1  
A

SG1J

*reperched.*